

Action No.	Whangamata Stormwater Action Plan	By Who	By When
1	<p>Short-term Servicing</p> <ul style="list-style-type: none"> • Hydrant Servicing <ul style="list-style-type: none"> ➢ FENZ concerned that Hydrants silting up and need to be cleaned before use by FENZ ➢ Two emails issued to Veolia asking for status of Hydrant Servicing Program – awaiting feedback • Road Soak Pits <ul style="list-style-type: none"> ➢ Discussed with Ed – it should be noted that Public see cleaning work but not the PM checks being done (which then initiate the cleaning work) ➢ Mo asked for status of Sump Cleaning Program that Ventia undertake for Roding • Golf Course <ul style="list-style-type: none"> ➢ Parks & Reserves leading this work – Water Service working with them where support is required • Williamson Park <ul style="list-style-type: none"> ➢ Concern on Pond bank angle of slope ➢ No action taken to date – plan to discuss with Parks and Reserves as this is a peninsula wide issue • Stakeholder Engagement <ul style="list-style-type: none"> • Follow up meeting planned early Jun – date TBC 	<p>Veolia</p> <p>Roding</p> <p>Parks & Reserves</p> <p>BH</p> <p>BH</p>	<p>Jun-23</p> <p>Jun-23</p> <p>Ongoing</p> <p>Jun-23</p> <p>Jun15-23</p>
2	<p>Medium-term Action</p> <ul style="list-style-type: none"> • Williamson Pond Weir <ul style="list-style-type: none"> ➢ Review design and pipe invert levels from Williamson Pond ➢ Work has been incorporated into Metis scope of work ➢ Work to begin May-23 	<p>Metis</p>	<p>Jul-23</p>
3	<p>Technical Investigation Actions</p> <ul style="list-style-type: none"> • Groundwater Levels <ul style="list-style-type: none"> ➢ Investigate technical feasibility of being able to drain groundwater ➢ Three ley areas identified – Williamson Golf Course, Pony Club and Rugby Ground ➢ Still need to look at where water would be discharged ➢ Work has been incorporated into Metis scope of work ➢ Work to begin May-23 	<p>Metis</p>	<p>TBC</p>

Action No.	Whangamata Stormwater Action Plan	By Who	By When
4	<p>Stormwater Project Original Actions</p> <ul style="list-style-type: none"> • Finalise Modelling <ul style="list-style-type: none"> ➤ HAL proposal received ➤ PO being issued ➤ Work to begin May-23 • Review Data (including Modelling) <ul style="list-style-type: none"> ➤ Identify known issues and identify 'no regrets' stormwater projects for delivery in 2023/24 FY ➤ Metis proposal received ➤ PO being issued ➤ Work to begin May-23 • Identify Long-term projects <ul style="list-style-type: none"> ➤ Work will come out of Modelling and Data Review • Stakeholder Engagement <ul style="list-style-type: none"> ➤ Present final report to Community Board 	<p>HAL</p> <p>Metis</p> <p>Metis/TCDC</p> <p>TCDC</p>	<p>Jul-23</p> <p>Sep-23</p> <p>Oct-23</p> <p>Nov-23</p>